



CLEARWATER PORT LNG PROJECT TIMELINE

- 8/31/07 Notice of Application; starts 240-day requirement to complete environmental review and 330-day requirement to take action on the license under the Deepwater Port Act (DPA)
- 9/19/07 Notice of Intent/Notice of Preparation of a Draft EIS/EIR
- 10/18/07 Deadline to submit comments on the scope of the Draft EIS/EIR *ZPM*
- ? Release of the Draft EIS/EIR; public review and comment period to follow- *filed 10/21/07*
- ? Release of Draft Air and Water Permits by U.S. EPA; public review and comment period to follow (timing uncertain; not governed by DPA) *Carpenteria*
- ? Release of Draft General Conformity Determination by USCG/MARAD; public review and comment period to follow (timing uncertain; not governed by DPA) *ASMA*
- 4/27/08 Deadline to complete environmental review, hold final public hearing under DPA [240 days]
- ? **California State Lands Commission hearing re: certification of the Final EIR; lease for pipeline through state waters**
- ? **California Coastal Commission hearing re: coastal development permit for pipeline through state waters; consistency review for federal portions of the project**
- 6/11/08 **Deadline for Governor to act on license under DPA [45 days after final public hearing]**
- 7/26/08 **Deadline for USCG/MARAD to act on license under DPA [90 days after final public hearing]**
- ? **Final action on Air and Water Permits by U.S. EPA; Final General Conformity Determination by USCG/MARAD**