



*H. Dennis Hogle*

# CITY OF OXNARD

## MEMORANDUM

June 29, 1977

**To:** City Manager *DM*

**From:** Public Works Director/City Engineer

**SUBJECT:** Change Order No. 3 to Specification 76-PW-10, Schedule "B" (Merco, Inc.) for Construction of Hueneme Road Relief Sanitary Pipeline

Item 1 of this change order is to allow for the installation of a new 60" precast gated manhole, 12 feet + of 24" VCP, and tee at station 44+66 for this project. This manhole and bypass line were not shown on the original drawings. The work under item 1 enables the Ventura Road Relief Project to be directly connected to the Wastewater Treatment Plant via the 36" industrial drain at Magellan Avenue. A 400 feet + connector pipe and manhole are to be installed in the Wastewater Treatment Plant upgrading project, but because of the delays in bid award of Project 75-PW-1, they will not be completed in time to convey sewage from Perkins Road to the Wastewater Treatment Plant. This important relief project cannot be put into operation on an A.S.A.P. basis without this bypass connection.

Item 2 of the change order involves the relocation of an 8" water line at station 45+27, which was found to be in conflict with the new 33" VCP line. Since the 33" VCP is a gravity line and could only be dropped a minimal amount, it was necessary to relocate the 8" line. The relocation will be done in accordance with the Public Works' standard drawings and the proposed cost is considered reasonable.

Funds are available in project account No. 940-85-401 to cover this expenditure.

*R. Dennis Hogle*  
R. DENNIS HOGL  
Public Works Director/  
City Engineer

RDH:JAY:CRL:bcb

Attachment

AGENDA ITEM NO. *D-15*

CHANGE ORDER NO. \_\_\_\_\_

CITY OF OXNARD  
305 W. THIRD ST.  
OXNARD, CA 93030
 ty Dept. ☐ Public Works  
 Finance ☐ X  
 Contractor ☐ X  
 Other ☐ X City Attorney

PROJECT: (name &amp; address)

CONTRACT No. 2434CITY SPEC. NO. 76 P-W10CONTRACT FOR: Construction of "Guerra"  
(type of work)Road Relief Sanitary Pipeline  
(Schedule B)

Account #940.85-401

 TO: Merco, Inc.  
P.O. Box 1157  
Redondo Beach, Ca. 90278

You are hereby directed to make the following changes in this Contract:

- At Station 44+66, Dwg. No. 76-57A, sheet 6 of 12, install new 60" precast gated manhole, with 12' new 24" V.C.P. and 24" x 36" V.C.P. Tee connection to existing 36" stub out at existing M.H. @Magellan and Perkins Road.

Lump Sum Amount \_\_\_\_\_ = \$ 7,537

- At Station 45+27, relocate existing 8" water line (Oxnard) over proposed 33" V.C.P. sewer main.

Lump Sum Amount \_\_\_\_\_ = \$ 5,132

Total = \$12,719

Reason(s) for Change:

- Change is requested by City of Oxnard so that majority of new line and lift station can be made operational, and this connection can be made for the lowest cost at this point in the contract.
- The 8" water main was encountered within the profile of the new 33" sewer by too great a distance to avoid relocation.

Original Contract Completion Date was July 18, 19 77  
 Sum of Original Contract was. . . . . \$ 563,587.00  
 Net change(s) by previous Change Orders . . . . . \$ -0-  
 Sum of Contract prior to this Change Order was. . . . . \$ 563,587.00  
 Sum of Contract will be (increased), (decreased), (unchanged) by. . . \$ 12,719.00  
 New sum of Contract including this Change Order will be . . . . . \$576,306.00  
 The Contract Time will be (increased), (decreased), (unchanged) by ( -0- ) days.  
 New Date of Completion from this change will be . . . . . July 18, 19 77

Merco Construction Engineers, Inc.  
 Contractor

1704 Ruxton Lane  
 Address
Redondo Beach, Calif. 90278By: [Signature]Date: 6-22-1977[Signature]  
Department Head16-27-77  
Date[Signature]  
Purchasing Division17/5/77  
Date[Signature]  
Finance Department17/6/77  
Date[Signature]  
City Manager7/8/77  
DateAGENDA ITEM NO. D-15a