3rd

S.F. ~~2~~ Aug 3rd

W R Hearst

Recreation wing & new tower project

~~and the~~ ~~terrace~~ ~~to be~~ ~~all~~ north terrace

~~is~~ ~~progress~~ being formed

work and the boxed ground except for some

pavement. Tennis work halted begins

actively again Monday. Color going well

Beach house ~~is~~ are replacing with concrete. ~~Will~~

~~be complete this month~~ Johnson