

WASC Accreditation Timeline for CSU Channel Islands

Revised 7/27/05

<u>Task Name</u>	<u>Start</u>	<i>Dates</i>	<u>Finish</u>
Projected Accreditation Process	1/22/01		6/30/07
1. Develop Eligibility Timeline	1/22/01		3/15/01
2. Write Eligibility Application	3/15/01		7/31/01
3. Submit Eligibility Application	8/15/01		8/15/01
4. President Meets with Eligibility Panel	10/1/01		10/1/01
5. Eligibility Granted	10/3/01		
6. Submit Application for Candidacy	11/5/01		11/8/01
7. Develop Institutional Proposal	11/15/01		2/15/02
8. Submit Institutional Proposal	2/19/02		2/19/02
9. Institutional Proposal Accepted	2/28/02		
10. Develop First Preparatory Report	3/1/02		12/1/02
11. Submit First Preparatory Report	11/5/02		11/5/02
12. First Preparatory Review Site Visit	2/5/03		2/7/03
13. Develop First Educational Effectiveness Report	9/15/03		7/22/04
14. Submit First Educational Effectiveness Report	7/22/04		7/22/04
15. First Educational Effectiveness Review Site Visit	10/13/04		10/15/04
16. Candidate for Accreditation Status Granted	2/25/05		
17. Write and Submit Letter of Intent	6/1/05		6/30/05
18. Letter of Intent Accepted	7/19/05		
<i>19. Develop Second Capacity and Preparatory Report¹</i>	<i>11/01/04</i>		<i>12/13/05</i>
<i>20. Submit Second Capacity and Preparatory Report</i>	<i>12/13/05</i>		<i>12/13/05</i>

¹ Formerly known as Preparatory Report.

<i>21. Second Capacity and Preparatory Review Site Visit</i>	<i>3/6/06</i>	<i>3/8/06</i>
<i>22. Develop Second Educational Effectiveness Report</i>	<i>1/2/06</i>	<i>12/15/06</i>
<i>23. Submit Second Educational Effectiveness Report</i>	<i>12/15/06</i>	<i>12/15/06</i>
<i>24. Second Educational Effectiveness Site Visit</i>	<i>3/14/07</i>	<i>3/16/07</i>
<i>25. Earliest Date to Achieve Initial Accreditation</i>	<i>6/15/07</i>	<i>6/30/07</i>