

Jeli

December 3, 1931

Mr. William Randolph Hearst
c/o Los Angeles Examiner
Los Angeles, California

Dear Mr. Hearst:

As what we could do on the indoor pool, dressing rooms, etc. would not count much in a week, I have asked Mr. Rossi to concentrate on covering in at the Celestial bridge, completing the west Celestial stairway and suite so it may be used, closing in the end of the new study, and putting up as much pergola as he can in a week or ten days.

It will be necessary also to put on asphalt and felt roofing on the Main Building before leaving it, as it can not be flashed otherwise, and leaks will develop where the newly poured work connects with the old.

I asked Mr. Rossi to let the men off as their work reached good stopping places.

Yours truly,

JM:F