

WASC Accreditation Timeline for CSU Channel Islands

Updated July 19, 2007

<u>Task Name</u>	<i>Dates</i>	
	<u>Start</u>	<u>Finish</u>
Projected Accreditation Process	1/22/01	6/30/07
1. Develop Eligibility Timeline	1/22/01	3/15/01
2. Write Eligibility Application	3/15/01	7/31/01
3. Submit Eligibility Application	8/15/01	8/15/01
4. President Meets with Eligibility Panel	10/1/01	10/1/01
5. Eligibility Granted by WASC	10/3/01	
6. Submit Application for Candidacy	11/5/01	11/8/01
7. Develop Institutional Proposal	11/15/01	2/15/02
8. Submit Institutional Proposal	2/19/02	2/19/02
9. Institutional Proposal Accepted by WASC	2/28/02	
10. Develop First Preparatory Report	3/1/02	12/1/02
11. Submit First Preparatory Report	11/5/02	11/5/02
12. First Preparatory Review Site Visit	2/5/03	2/7/03
13. Develop First Educational Effectiveness Report	9/15/03	7/22/04
14. Submit First Educational Effectiveness Report	7/22/04	7/22/04
15. First Educational Effectiveness Review Site Visit	10/13/04	10/15/04
16. Candidate for Accreditation Status Granted by WASC	2/25/05	
17. Write and Submit Letter of Intent	6/1/05	6/30/05
18. Letter of Intent Accepted by WASC	7/19/05	
19. Develop Second Capacity and Preparatory Report ¹	11/01/04	12/13/05
20. Submit Second Capacity and Preparatory Report	12/13/05	12/13/05

¹ Formerly known as Preparatory Report.

21. Second Capacity and Preparatory Review Site Visit	3/6/06	3/8/06
22. Second Capacity and Preparatory Review Team Report accepted by WASC	7/7/06	
23. Develop Second Educational Effectiveness Report	1/2/06	12/15/06
24. Submit Second Educational Effectiveness Report	12/15/06	12/15/06
25. Second Educational Effectiveness Site Visit	3/14/07	3/16/07
26. WASC Accrediting Commission Hearing on Initial Accreditation of CSUCI	6/21/07	
27. WASC Accrediting Commission Action Letter Received	7/17/07	
28. Effective Date of Initial Accreditation	5/19/07	