



CITY OF OXNARD

CALIFORNIA

Rec'd 7-5-77

OXNARD HOUSING AUTHORITY
300 NORTH MARQUITA STREET
OXNARD, CALIFORNIA 93030
PHONE 487-6376

June 30, 1977

Ray Wilson Company
4660 Colorado Boulevard
Los Angeles, CA 90039

Alterations and Additions for the
Existing Housing Development
CAL 31-1, 31-2, 31-3

CHANGE ORDER G-13

Gentlemen:

In connection with Contract No. OHA-120, dated July 7, 1976, for general construction of Alterations and Additions to the Existing Housing Development, Project No. CAL 31-1, 31-2, 31-3, Oxnard, California, the following change is ordered in accordance with Paragraph 8 of the General Conditions:

CAL 31-3 ONLY: Provide a 4" high metal base, as detailed on attached Change Order Drawing No. 13, for each bathroom exhaust fan unit. This base is to prevent normal rainwater build-up (due to low pitch of roof) from damaging fan motor.

Add \$5,238.00 plus \$628.56 overhead and profit.....\$5,866.56

Subject to conditions hereinafter set forth, and equitable adjustment of the contract price and the contract time is established as follows:

THE CONTRACT PRICE IS INCREASED FIVE THOUSAND, EIGHT HUNDRED, SIXTY SIX AND 56/100 DOLLARS (\$5,866.56) AND THE CONTRACT TIME IS NOT CHANGED.
The above amount is subdivided as follows:


\$5,866.56 ADDED TO.....DWELLING CONSTRUCTION

CHANGE ORDER G-13
OHA-120
June 30, 1977
Page 2


The conditions hereinafter referred to are as follows:

- A. The aforementioned change, and work affected thereby, are subject to all contract stipulations and covenants;
- B. The rights of the Local Authority are not prejudiced, and
- C. All claims against the Local Authority which are incidental to or as a consequence of the aforementioned change are satisfied.

ACCEPTED: RAY WILSON COMPANY


By 
B.M. Wilson
Title Vice President
Date July 12, 1977

COUNTERSIGNED: LEACH & KEHOE, ARCHITECTS

By 
Title Vice President
Date July 13, 1977

HOUSING AUTHORITY OF THE CITY OF OXNARD

By _____
Title _____ Date _____



CURB FOR EXHAUST FAN
3'-1'-0"

OXNARD HOUSING PROJECT, CAL. 51-3

LEACH & KENOE
ARCHITECTURE & PLANNING
400 Esplanade Drive, Suite #201
Oxnard, California 93030

C.O. N: 13

5-11-77

RAY WILSON CO. GENERAL CONTRACTORS

4660 COLORADO BOULEVARD
LOS ANGELES, CALIF.—90039
(213) 245-9161

CHANGE ORDER QUOTE NO. 1171-14

DATE: 6/20/77
6/7/77

TO: Leach & Kehoe
400 Esplanade Dr.
Oxnard, Calif. 93003

RE: CHANGE REQUEST NO.

PROJECT: Oxnard Housing Project
CAL 31-1, 31-2, 31-3

ATTENTION: Richard Kehoe

The following work constitutes a change from the work originally contracted for on referenced job.

Description of change in work: Curb for exhaust fans, Area 31-3, per Sketch
C.O. No. 13, dated 5/11/77.

☒ (XX) For the work described above, we are hereby submitting an (additional) ~~(basic)~~ cost
of \$ 5866.56

☐ () WE ARE NOT PROCEEDING WITH CONSTRUCTION UNTIL WE HAVE BEEN AUTHORIZED.
Should construction proceed without our being authorized to proceed, the above quotation
will be subject to re-negotiation, depending on job conditions.

☐ () WE ARE PROCEEDING WITH CONSTRUCTION ON THE ABOVE OUTLINED BASIS.

☒ (XX) If this quotation is not accepted by you within 30 days, it shall become void.

☐ () This additional work will require an extension of the contract completion date of _____
days.

3
_____ copies of our pricing sheets are enclosed.

Yours truly,

RAY WILSON CO.

C. E. Hagerty
C. E. Hagerty, Contract Admin.

cc: Dorothy Zina
Job Inspector
corres
c.o. file
supt.

HA/D-1c

R. P. RICHARDS, INC.

5949 HOLLISTER AVENUE • GOLETA, CALIFORNIA 93017 • PHONE 967-3405

MESSAGE

REPLY

TO

Ray Wilson Company
4060 Colorado Ave
Los Angeles, Calif.

DATE

6-28-77

DATE

Re: Oxnard Housing Authority

Attn: John Gilmore

Per your request we give you herewith
following breakdown of change order
covering the providing and installation
of exhaust hood curbs - Cal 31-3 #13.

Materials	\$1,027
Sales Tax	62.
Labor	3,673.
Overhead & Prof.	476.

Total Quoted \$5,238.

R P Richards

BY

SIGNED

© 1973 R. P. Richards, Inc., Box 305, Dallas, Texas

INSTRUCTIONS TO SENDER:

1. KEEP YELLOW COPY. 2. SEND WHITE AND PINK COPIES WITH CARBON INTACT.

INSTRUCTIONS TO RECEIVER:

1. WRITE REPLY. 2. DETACH STUB, KEEP PINK COPY, RETURN WHITE COPY TO SENDER.

HA/D-10

DESCRIPTION OF CHANGES: CURA FOR EXHAUST FANS, AREA 31-1, PER
SKETCH G.O. No. 13, 5-11-77.

[illegible]